Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 25 and 26  - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2237 for inner  and    2236 for outer layers 

	Pole assembled and tested
	
	Up to 2231

	Collared coils finished and tested
	
	216 items  (*)

	Cold masses welded
	
	212 items 

	Cold masses in course of finishing
	
	21

	Ready for pressure and leak test
	
	1

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	188 items (***)


	Short summary (tooling, NCRs, outstanding problems):

One working day less  – 24th of June

(*) Collaring press operated from 22nd of June
(***) Transportation problem for incident on Frejus tunnel and the CM 2513 not counted.

	


