Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 29 and 30  - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2248 for inner  and    2249 for outer layers 

	Pole assembled and tested
	
	Up to 2243

	Collared coils finished and tested
	
	233 items  

	Cold masses welded
	
	225 items 

	Cold masses in course of finishing
	
	22

	Ready for pressure and leak test
	
	1

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	200 items 


	Short summary (tooling, NCRs, outstanding problems):



	


