Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 37 and 38  - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2266 for inner  and     for outer layers 

	Pole assembled and tested
	
	Up to 2262

	Collared coils finished and tested
	
	250 items  

	Cold masses welded
	
	240 items 

	Cold masses in course of finishing
	
	20

	Ready for pressure and leak test
	
	2

	Cold masses ready for delivery
	
	1

	Cold masses delivered
	 
	217 items 


	Short summary (tooling, NCRs, outstanding problems):



	


