Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 39 and 40  - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	  272.5 for inner  and     for outer layers 

	Pole assembled and tested
	
	268 items 

	Collared coils finished and tested
	
	256 items  

	Cold masses welded
	
	246 items 

	Cold masses in course of finishing
	
	20

	Ready for pressure and leak test
	
	3

	Cold masses ready for delivery
	
	1

	Cold masses delivered
	 
	222 items 


	Short summary (tooling, NCRs, outstanding problems):

29/9/2005  one day of strike and 4/10/2005 half day of strike.
The CM 2229 was repaired retested and sent back to Cern.

	


