Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 41 and 42  - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	  279 for inner  and     for outer layers 

	Pole assembled and tested
	
	273 items 

	Collared coils finished and tested
	
	265 items  

	Cold masses welded
	
	252 items 

	Cold masses in course of finishing
	
	19

	Ready for pressure and leak test
	
	2

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	229 items 


	Short summary (tooling, NCRs, outstanding problems):



	


