Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 43 and 44  - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	  286 for inner  and 285    for outer layers 

	Pole assembled and tested
	
	278 items 

	Collared coils finished and tested
	
	270 items (*) 

	Cold masses welded
	
	257 items 

	Cold masses in course of finishing
	
	18

	Ready for pressure and leak test
	
	2

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	235 items 


	Short summary (tooling, NCRs, outstanding problems):

Half day of strike the 26th of October.
1st of November – holiday

(*) Collared coil 2549 has been collared and tested – c.c. 2253 remeasured with short moles. 

	


