Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 45 and 46  - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	  293 for inner  and 292    for outer layers 

	Pole assembled and tested
	
	286 items 

	Collared coils finished and tested
	
	279 items (*)  

	Cold masses welded
	
	264 items 

	Cold masses in course of finishing
	
	18

	Ready for pressure and leak test
	
	2

	Cold masses ready for delivery
	
	3

	Cold masses delivered
	 
	241 items 


	Short summary (tooling, NCRs, outstanding problems):

 (*) Two working days lost for substitution of one cylinder of the collaring press.

	


