Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 47 and 48  - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	  299 items (*) 

	Pole assembled and tested
	
	293 items 

	Collared coils finished and tested
	
	286 items   

	Cold masses welded
	
	270 items 

	Cold masses in course of finishing
	
	17

	Ready for pressure and leak test
	
	2

	Cold masses ready for delivery
	
	3

	Cold masses delivered
	 
	248 items 


	Short summary (tooling, NCRs, outstanding problems):

 Half day of strike on the 25th of November.
One day of strike on the 2nd  of December.

(*) Ordinary maintenance on the winding machine CSA.



	


