Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 1 and 2  - 2006
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	312 inner and 311 outer layers (*)

	Pole assembled and tested
	
	306 items 

	Collared coils finished and tested
	
	298 items   

	Cold masses welded
	
	280 items 

	Cold masses in course of finishing
	
	13

	Ready for pressure and leak test
	
	0 (**)

	Cold masses ready for delivery
	
	4

	Cold masses delivered
	 
	263 items 


	Short summary (tooling, NCRs, outstanding problems):

Half day of strike on the 13th of January.
(*) Winding machine CSA1 out of work on the 12 and 13th of January.

(**) CM 2270 found with low insulation between poles and ground just before to weld the end covers; to be opened.


	


