Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 3 and 4  - 2006
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	319 inner and 318 outer layers 

	Pole assembled and tested
	
	311 items 

	Collared coils finished and tested
	
	304 items   

	Cold masses welded
	
	287 items 

	Cold masses in course of finishing
	
	14

	Ready for pressure and leak test
	
	1 

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	270 items 


	Short summary (tooling, NCRs, outstanding problems):

 On the 26th and 27th of January  only 20% of people at work for snow .


	


