Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 5 and 6 - 2006
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	326 inner and 324.5 outer layers 

	Pole assembled and tested
	
	317 items 

	Collared coils finished and tested
	
	311 items   

	Cold masses welded
	
	294 items 

	Cold masses in course of finishing
	
	13

	Ready for pressure and leak test
	
	1 

	Cold masses ready for delivery
	
	4

	Cold masses delivered
	 
	276 items 


	Short summary (tooling, NCRs, outstanding problems):

-Maintenance on curing press CTE1 .
-Problem on winding machine CSA1.

-Recollaring of c.c.2278.

-Decollaring of c.c. 2303

-Two shifts lost in winding,curing,surfacing and pole assembling for crane out of work on the 10th of February.

-One pole of c.c. 2315 with short circuit .Demounted and one inner layer put aside.

-One inner layer of c.c. 2324 lost for incident on the winding machine.



	


