Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 7 and 8 - 2006
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	332.5 inner and 331.5 outer layers 

	Pole assembled and tested
	
	324 items 

	Collared coils finished and tested
	
	317 items   

	Cold masses welded
	
	301 items 

	Cold masses in course of finishing
	
	13

	Ready for pressure and leak test
	
	1 

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	285 items 


	Short summary (tooling, NCRs, outstanding problems):

-Problem on winding machine CSA1 ( two shifts lost)
-Collared coil 2303 disassembled for Q.H. interruption.

-Short mole measurement on c.c. 2549

-Maintenance on harmonic measurements devices DIMM4 and DIMM6



	


