Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 9 and 10 - 2006
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	338.5 inner and 338.5 outer layers 

	Pole assembled and tested
	
	332 items 

	Collared coils finished and tested
	
	322 items   

	Cold masses welded
	
	309 items 

	Cold masses in course of finishing
	
	13

	Ready for pressure and leak test
	
	2 

	Cold masses ready for delivery
	
	3

	Cold masses delivered
	 
	291 items 


	Short summary (tooling, NCRs, outstanding problems):

-Winding and curing of 2 poles of c.c.2569.
-Decollaring of 2321 .

-Changing of cylinders on the collaring press( 8/3-….)



	


