Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 11 and 12 - 2006
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	345 inner and 345outer layers 

	Pole assembled and tested
	
	337 items 

	Collared coils finished and tested
	
	329 items   

	Cold masses welded
	
	315 items 

	Cold masses in course of finishing
	
	11

	Ready for pressure and leak test
	
	2 

	Cold masses ready for delivery
	
	3

	Cold masses delivered
	 
	299 items 


	Short summary (tooling, NCRs, outstanding problems):

-Changing of cylinders on the collaring press( 8/3-15/3.)

-CM 2549 has been  welded

-C.c. 2569 has been prepared for collaring

-Two shifts lost on CM 2307 for laser problems



	


