Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 09 and 10  - 2006
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2186 for inner  and   2187 for outer layers (*) 

	Pole assembled and tested
	
	Up to 2182

	Collared coils finished and tested
	
	174 items  (**)

	Cold masses welded
	
	170 items 

	Cold masses in course of finishing
	
	15

	Ready for pressure and leak test
	
	1

	Cold masses ready for delivery
	
	1

	Cold masses delivered
	 
	152  items 


	Short summary (tooling, NCRs, outstanding problems):

(*)  6 inner layers and one outer layer for c.c. 2513 and 2532 were wound and cured.
(**) C.c. 2073 was recollared and measured.

In week 9 we had two days of snow and only few people could come to work.



	


