Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 11 and 12  - 2006
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2192 for inner  and   2193 for outer layers 

	Pole assembled and tested
	
	Up to 2186 (*)

	Collared coils finished and tested
	
	181 items  

	Cold masses welded
	
	176 items 

	Cold masses in course of finishing
	
	18

	Ready for pressure and leak test
	
	1

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	155  items  (**)


	Short summary (tooling, NCRs, outstanding problems):

(*) Poles for c.c.  2532 and 2513 were reassembled and full tested. Three poles of 2086 were tested but a short circuit happened on one of this . C.c.  2184 is missing waiting for  the cable to complete one pole.
(**) Two CMs  almost finished are in stand by for CBT welding problems



	


