Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 13 and 14   - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2198 for inner  and    for outer layers 

	Pole assembled and tested
	
	Up to 2191

	Collared coils finished and tested
	
	184 items (*) 

	Cold masses welded
	
	182 items 

	Cold masses in course of finishing
	
	19

	Ready for pressure and leak test
	
	1

	Cold masses ready for delivery
	
	3

	Cold masses delivered
	 
	159  items  


	Short summary (tooling, NCRs, outstanding problems):

(*) In these two weeks c.c. 2513 and 2532 have been  reassembled and tested.


	


