Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 17 and 18   - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2211 for inner  and    for outer layers 

	Pole assembled and tested
	
	Up to 2204

	Collared coils finished and tested
	
	196 items (*) 

	Cold masses welded
	
	191 items 

	Cold masses in course of finishing
	
	18

	Ready for pressure and leak test
	
	2

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	169  items  


	Short summary (tooling, NCRs, outstanding problems):

(*) C.c. 2194 has been demounted for interturn short circuit.
Big problems of collaring on several coils  and central rod removing for c.c. 2194.

	


