Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 19 and 20   - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2218 for inner  and    for outer layers 

	Pole assembled and tested
	
	Up to 2211

	Collared coils finished and tested
	
	203 items  

	Cold masses welded
	
	197 items 

	Cold masses in course of finishing
	
	19

	Ready for pressure and leak test
	
	1

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	175  items  


	Short summary (tooling, NCRs, outstanding problems):



	


