Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 21 and 22   - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2225 for inner  and    2224 for outer layers 

	Pole assembled and tested
	
	Up to 2217

	Collared coils finished and tested
	
	209 items  

	Cold masses welded
	
	202 items 

	Cold masses in course of finishing
	
	19

	Ready for pressure and leak test
	
	2

	Cold masses ready for delivery
	
	1

	Cold masses delivered
	 
	180  items 


	Short summary (tooling, NCRs, outstanding problems):

One working day less  in  these two weeks.

CM 2024 was shipped in these  two weeks.

	


