Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 23 and 24   - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2232 for inner  and    2231 for outer layers 

	Pole assembled and tested
	
	Up to 2224

	Collared coils finished and tested
	
	212 items  (*)

	Cold masses welded
	
	205 items (**) 

	Cold masses in course of finishing
	
	18

	Ready for pressure and leak test
	
	1

	Cold masses ready for delivery
	
	1

	Cold masses delivered
	 
	185  items (***)


	Short summary (tooling, NCRs, outstanding problems):

One day of strike – 10th of June

(*) Collaring press in revamping from 3/6 ; still not working.

(**) Two days of stop on laser device.
(***) Transportation problem for incident on Frejus tunnel.

	


