Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 37 and 38 - 2004

	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 2130

	Pole assembled
	
	Up to 2128

	Collared coils finished
	
	115 items

	Cold masses welded
	3  welded
	109 items

	Cold masses in course of finishing
	6
	-

	Ready for pressure and leak test
	1
	-

	Cold masses ready for delivery
	1
	-

	Cold masses delivered
	 
	100  items


	Short summary (tooling, NCRs, outstanding problems):



	


