Cold mass assembler: Ansaldo Superconduttori
Status report on weeks 35 and 36 - 2004

	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	· 2128 inner

· 2127 outer

	Pole assembled
	
	Up to 2124

	Collared coils finished
	
	109 items

	Cold masses welded
	3  welded
	103 items

	Cold masses in course of finishing
	6
	-

	Ready for pressure and leak test
	-
	-

	Cold masses ready for delivery
	2 
	-

	Cold masses delivered
	 
	95 items


	Short summary (tooling, NCRs, outstanding problems):

· Problem with the Servo Robot control system sorted out in week 36 (substituted the power supply of the Pilot 4000 unit) - 1 week lost for the longitudinal welding;
· One cold mass, already welded, has been opened (2087) - there was a short;
· The collaring press revamping has been completed and the machine re-tested and commissioned in week 36. A first collaring operation is in progress this Friday 3rd September;
· During the shutdown of the collaring-press, 3 magnets have been pre-collared. These shall be collared very quickly. We were expecting more (another 3 is being assembled and quasi ready for pre-collaring)!



