TIME WORK

Field Warm

· Database 

Start date : March 15

Last modification (measurements with and with out feed-down) on existing tables : September 30

Last  creation (cold mass assembly) of a table : November first.

Last modification on loader : November first

· Software

Development of Excel macros for the analysis of the magnetic field for collared coil, cold mass and difference between both : 5-6 weeks

This application has to modified for the work of Stefano Pauleta : 1-2 weeks.

Geometry

· Database

Start date : July 15

Creation and uploading of tables : November 30

At the end of the year the main (certainly all) problems will be solved.

Modification : 0-? month(s)

· Software

Development of a viewer in Java to access data via a web interface : 1-2 month(s).

Maintenance and debug : 1 month

This application will be the prototype for of the production database viewer (without statistical parameters input) : time estimation depends on requests made by users and possibilities offers by the viewer : 2-5 months.

Maintenance and debug : 2-? month(s)

Collars
· Database and software

Maintenance and debug done from first October 2001 : 1 month

Maintenance and debug known : 2 weeks

Latest maintenance and debug : 1 month

Collaring Coil Size

· Database 

Tables already exist in Access format. If Iouri can help us to transfer data from Access to Oracle : 2-3 weeks, otherwise : 5-6 weeks.

Maintenance and optimization : 0-? month(s)

Electrics Tests, End Spacers, Copper Wedges

· Database

Design, creation  and uploading : about 2 months each.

Maintenance and optimization : 2-? month(s)

