Weekly report 03/05

17.01.05
CC 2159, 2160 assembly

CC 2152 electrical measurements

CM 2144 preparing to weld

CM 2151 welding
18.01.05

CC 2159, 2160 assembly

CC 2069 start decollaring

Electrical measurements on poles for CC 2161

CC 2156 magnetic measurements

CM 2148 preparing to weld

CM 2150 welding

CM 2145 electrical measurements without end covers

CM 2140 leak test

CM 2141 final electrical measurements

CM 2525 shipment

19.01.05
Visit of F. Savary and  M. Bajko and A. Musso to witness the de-collaring of CC 2069 

Visit of  J. L. Perinet-Marquet and C. Urpin to adjust bus bar assemblies

CC 2159, 2160 assembly

CC 2069 de-collaring

CC 2157 magnetic measurements

CC 2156 electrical measurements

CM 2148 welding

CM 2151 magnetic measurements

CM 2139 electrical measurements without end covers

CM 2143 final electrical measurements

20.01.05
Visit of  F. Savary, M. Bajko and A. Musso to witness the de-collaring of CC 2069

Visit of  J. L. Perinet-Marquet and C. Urpin to adjust bus bar assemblies

Electrical measurements on poles for CC 2162

CC 2160 and 2161 assembly

CC 2159 collaring

CC 2069 decollaring

CM 2154 preparing to weld

CM 2121 and 2150 magnetic measurements

CM 2140 final electrical measurements

CM 2143 shipment

21.01.05
Visit of  J. L. Perinet-Marquet and C. Urpin to adjust bus bar assemblies

Visit of A. Musso to verify E-modulus measurement press

Electrical measurements on poles for CC 2163

CC 2161,2162, 2163 assembly

CC 2160 collaring

CC 2157 electrical measurements

CM 2149 preparing to weld

CM 2154 welding

CM 2148 magnetic measurement

CM 2146 leak test

Production until 21.01.05

Winding inner layers for magnet 2169 and 2170

Winding outer layers for magnet 2169 and 2170

Poles assembled until magnet  2165

Collared coils ready 159, 3 on assembly, 2032, 2013, 2049, 2069, 2073 decollared to Cold masses welded 151, 2 on assembly, 5 cut (2032, 2013, 2073, 2049, 2069)

Cold masses delivered 132, 7 back from CERN (2013, 2024, 2025, 2032, 2049, 2069, 2098), 3 cold masses ready for shipment

