Weekly report 10/06

06.03.06
CC 2329, 2330 assembly

CC 2321 de-collaring

CC 2328 collaring

CM 2310 yoke assembly

CM 2309 preparing to weld

CM 2313 electrical measurements without end covers

CM 2288 leak test

CM 2278, 2288 final electrical measurements

07.03.06

Visit of F. Savary and M. Bajko to follow up Ansaldo contract

CC 2330, 2331 assembly

CC 2321 de-collaring

CC 2329 collaring

CC 2327 magnetic measurements

CC 2327 electrical measurements

CM 2326 yoke assembly

CM 2310 preparing to weld

CM 2309 welding

CM 2308 magnetic measurements

CM 2305 shipment

08.03.06
Visit of F. Savary and M. Bajko to follow up Ansaldo contract
Electrical measurements on poles for CC 2333

CC 2330, 2331 assembly

CC 2321 de-collared, repair on outer layer 02E01288

CC 2304 electrical measurements

CM 2327 yoke assembly

CM 2326 preparing to weld

CM 2310 welding

CM 2314 magnetic measurements
CM 2311 electrical measurements without end covers

CM 2298 geometrical measurements

CM 2285 leak test

CM 2285 final electrical measurements

CM 2278 shipment

09.03.06
Electrical measurements on poles for CC 2334

CC 2332, 2333  assembly

CC 2330, 2331 pre-collared
CC 2328 magnetic measurements

CC 2549, 2328 electrical measurements

CM 2327 yoke assembly

CM 2326 preparing to weld
CM 2309 magnetic measurements

CM 2312 electrical measurements without end covers

CM 2283 leak test
CM 2288 shipment

10.03.06
Electrical measurements on poles for CC 2335

CC 2332, 2333, assembly

CC 2321 de-collared

CC 2323 electrical measurements
CM 2317, 2549 yoke assembly

CM 2327 preparing to weld

CM 2326 welding

CM 2310 magnetic measurement

CM 2291 leak test

CM 2283 final electrical measurements

Production until 10.03.06

Winding inner layers for magnet and 2339 and 2340

Winding outer layers for magnet and 2339 and 2340

Poles assembled until magnet  2336

Collared coils ready: 323, 2 ready for collaring, 2 on assembly, 2321, 2069 de-collared 

Cold masses welded: 308, 2 on assembly, 2 cut (2049, 2069)

Cold masses delivered: 291, 4 back from CERN (2049, 2069, 2098, 2124), 3 cold masses ready for leak test, 3 cold masses ready for shipment

