Weekly report 14/06

03.04.06
Electrical measurements on poles for CC 2343

CC 2315, 2341 assembly

CC 2338 magnetic measurements

CC 2338 electrical measurements

CM 2321 yoke assembly

CM 2319 preparing to weld


CM 2303 magnetic measurements

CM 2328 electrical measurements without end covers

CM 2317 geometrical measurements

CM 2298 final electrical measurements

CM 2310 shipment

04.04.06

Electrical measurements on poles for CC 2316

CC 2315, 2341 assembly
CC 2337 magnetic measurements

CC 2337 electrical measurements

CM 2321 preparing to weld

CM 2319 welding

CM 2323, 2327 geometrical measurements
CM 2326 shipment

05.04.06
Visit of A. Musso and Paulo Martins following up Ansaldo contract.
Electrical measurements on poles for CC 2324

CC 2315, 2342 assembly

CC 2341 collaring

CM 2287 yoke assembly

CM 2321 welding

CM 2318 magnetic measurements

CM 2320, 2329 electrical measurements without end covers

CM 2328 geometrical measurements

CM 2317 leak test

CM 2317 final electrical measurements

CM 2298 shipment

06.04.06
Visit of A. Musso and Paulo Martins following up Ansaldo contract.

CC 2316, 2342 assembly

CC 2315 collaring

CC 2569 electrical measurements

CM 2331 yoke assembly

CM 2287 preparing to weld

CM 2319 magnetic measurements

CM 2327 leak test

CM 2327 final electrical measurements

CM 2317 shipment

07.04.06
Visit of A. Musso and Paulo Martins following up Ansaldo contract.

CC 2316, 2342 assembly

CC 2340 magnetic measurements
CM 2332, 2334 yoke assembly

CM 2331 preparing to weld

CM 2287 welding

CM 2321 magnetic measurements

CM 2323 leak test

CM 2323 final electrical measurements

Production until 07.04.06

Winding inner layers for magnet and 2351 and 2352

Winding outer layers for magnet and 2350 and 2351

Poles assembled until magnet  2348

Collared coils ready: 337, 2 on assembly, 1 de-collared (CC2330)

Cold masses welded: 321, 2 on assembly, 1 cut (2069)

Cold masses delivered: 306, 4 back from CERN (2049, 2069, 2098, 2124), 4 cold masses ready for leak test, 2 cold masses ready for shipment

