Weekly report 24/05

13.06.05
Installing new hydraulic central on Collaring press 

Electrical measurements on poles for CC 2221

CC 2217, 2218 , 2219 assembly

CM 2210 yoke assembly
CM 2202 welding

CM 2186 magnetic measurements

CM 2195 leak test

CM 2195 final electrical measurements

14.06.05

Installing new hydraulic central on Collaring press
CC 2217, 2218 , 2219 assembly

CM 2210 yoke assembly

CM 2165 leak test

CM 2165 final electrical measurements

CM 2193 shipment

15.06.05
Installing new hydraulic central on Collaring press

Electrical measurements on poles for CC 2222
CC 2219, 2220 , 2221 assembly

CM 2209 yoke assembly

CM 2210 preparing to weld

CM 2198 welding

CM 2202 magnetic measurements
CM 2197 electrical measurements without end covers

CM 2195 shipment

16.06.05
Installing new hydraulic central on Collaring press
Electrical measurements on poles for CC 2223, 2224
CC 2219, 2220 , 2221 assembly 

CM 2211 yoke assembly

CM 2209 preparing to weld

CM 2210 welding

CM 2532 electrical measurements without end covers

CM 2165 shipment
17.06.05
Installing new hydraulic central on Collaring press 

CC 2220, 2221, 2222 assembly

CM 2208 yoke assembly

CM 2211 preparing to weld

CM 2209 welding

CM 2198 magnetic measurements

CM 2199 leak test

CM 2199 final electrical measurements
Production until 17.06.05

Winding inner layers for magnet and 2233 and 2234

Winding outer layers for magnet and 2232 and 2233

Poles assembled until magnet  2229

Collared coils ready: 212, 7 pre-collared, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 207, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 185, 5 back from CERN (2013, 2032, 2049, 2069, 2098), 1 cold mass ready for shipment

