Weekly report 25/06

19.06.06

Electrical measurements on poles for CC 2372

CC 2371, 2372, 2373 assembly

CC 2366 magnetic measurements

CC 2367 electrical measurements

CM 2362 yoke assembly

CM 2364 preparing to weld

CM 2336 magnetic measurements

CM 2357 leak test

20.06.06

Electrical measurements on poles for CC 2373

CC 2371, 2372, 2373 assembly

CC 2367 magnetic measurements

CM 2365 yoke assembly

CM 2362 preparing to weld

CM 2364 welding

CM 2353 electrical measurements without end covers

CM 2352 geometrical measurements

CM 2356 final electrical measurements

CM 2358 shipment

21.06.06
Electrical measurements on poles for CC 2374

CC 2372, 2373, 2374 assembly

CC 2371 collaring

CC 2368 magnetic measurements
CM 2366 yoke assembly

CM 2365 preparing to weld

CM 2362 welding

CM 2354 electrical measurements without end covers

CM 2356 shipment

22.06.06
Electrical measurements on poles for CC 2375

CC 2373, 2374, 2375 assembly

CC 2372 collaring

CC 2369 magnetic measurements

CC 2368 electrical measurements

CM 2367 yoke assembly

CM 2366 preparing to weld

CM 2365 welding
CM 2364 magnetic measurements

CM 2349 electrical measurements without end covers

CM 2353 geometrical measurements
CM 2355 leak test

CM 2316 final electrical measurements

23.06.06
CC 2374, 2375, 2376 assembly

CC 2373 collaring

CC 2369 electrical measurements

CM 2368 yoke assembly

CM 2367 preparing to weld
CM 2366 welding

CM 2362 magnetic measurements

CM 2355 final electrical measurements
CM 2316, 2355 shipment

Production until 23.06.06

Winding inner layers for magnet and 2384 and 2386

Winding outer layers for magnet and 2384 and 2385

Poles assembled until magnet  2382

Collared coils ready: 373, 3 on assembly, 2 to de-collar (CC2342, 2363)

Cold masses welded: 361, 2 on assembly

Cold masses delivered: 345, 2 back from CERN (2098, 2124),  4 cold masses ready for leak test

