Weekly report 26/05

27.06.05
CC 2223, 2224 , 2225 assembly

CC 2215, 2217, 2219 collaring

CC 2216 magnetic measurements

CC 2220 electrical measurements

CM 2205 preparing to weld

CM 2170, 2177 electrical measurements without end covers

28.06.05

Electrical measurements on poles for CC 2230

CC 2223, 2224 , 2225 assembly

CC 2221 electrical measurements
CM 2212 yoke assembly

CM 2205 welding
CM 2207 magnetic measurements

CM 2174 leak test

CM 2174 final electrical measurements

CM 2197 shipment

29.06.05
CC 2223, 2224 , 2225 assembly

CC 2216 electrical measurements

CM 2220 yoke assembly
CM 2212 preparing to weld

CM 2186 electrical measurements without end covers

CM 2170 geometrical measurements
30.06.05
During winding of outer layer 02E00946 (CM2236) the cable collapsed (NCCERN 306)

Electrical measurements on poles for CC 2231

CC 2225, 2226 , 2227 assembly 

CC 2223, 2224 collaring

CC 2219 magnetic measurements

CM 2221 yoke assembly

CM 2220 preparing to weld

CM 2212 welding

CM 2177 geometrical measurements

CM 2206 leak test

CM 2206 final electrical measurements

CM 2174 shipment

01.07.05
Electrical measurements on poles for CC 2232

CC 2225, 2226 , 2227 assembly

CC 2219 electrical measurements

CM 2216 yoke assembly

CM 2221 preparing to weld

CM 2220 welding

CM 2205 magnetic measurements

CM 2180 electrical measurements without end covers
CM 2189 leak test

CM 2189 final electrical measurements

Production until 01.07.05

Winding inner layers for magnet and 2237 and 2238

Winding outer layers for magnet and 2237 and 2238

Poles assembled until magnet  2234

Collared coils ready: 224, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 213, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 188, 4 back from CERN (2032, 2049, 2069, 2098), 2 cold masses ready for shipment

