Weekly report 26/06

26.06.06

Electrical measurements on poles for CC 2376

CC 2374, 2375, 2376 assembly

CC 2370 magnetic measurements

CM 2368 yoke assembly

CM 2367 welding

CM 2365 magnetic measurements

CM 2338 electrical measurements without end covers

CM 2349 geometrical measurements

CM 2353 leak test

27.06.06

Travel to CERN

Electrical measurements on poles for CC 2378

CC 2375, 2376, 2378 assembly

CC 2374 collaring
CC 2370 electrical measurements

CM 2369 yoke assembly

CM 2368 preparing to weld

CM 2366 magnetic measurements
CM 2350 electrical measurements without end covers

CM 2353 final electrical measurements

28.06.06
Meeting at CERN with M. Bajko and A. Sajous, travel to Genova

Electrical measurements on poles for CC 2377

CC 2375, 2376, 2378 assembly

CC 2371 magnetic measurements

CM 2360 yoke assembly

CM 2369 preparing to weld

CM 2368 welding

CM 2367 magnetic measurements

CM 2354 geometrical measurements

CM 2354 leak test

CM 2354 final electrical measurements
CM 2353 shipment

29.06.06
Visit of M. Bajko to discuss about components missing to finish the contract

CC 2376, 2377, 2378 assembly

CC 2375 collaring

CC 2371 electrical measurements

CM 2359 yoke assembly

CM 2360 preparing to weld

CM 2369 welding

CM 2361, 2364 electrical measurements without end covers

CM 2351 leak test

CM 2351 final electrical measurements

CM 2354 shipment

30.06.06
Electrical measurements on poles for CC 2379

CC 2377, 2378, 2379 assembly

CC 2376 collaring

CC 2372 magnetic measurements

CM 2371 yoke assembly

CM 2359 preparing to weld

CM 2360 welding

CM 2368 magnetic measurements

CM 2349 leak test

CM 2349 final electrical measurements

Production until 30.06.06

Winding inner layers for magnet and 2387 and 2388

Winding outer layers for magnet and 2387 and 2388

Poles assembled until magnet  2384

Collared coils ready: 376, 3 on assembly, 2 to de-collar (CC2342, 2363)

Cold masses welded: 365, 2 on assembly

Cold masses delivered: 347, 2 back from CERN (2098, 2124), 1 cold mass ready for leak test, 2 cold masses ready for delivery

