Weekly report 27/05

04.07.05
CC 2226, 2227, 2228 assembly

CC 2225 collaring
CC 2213 magnetic measurements

CC 2215, 2213 electrical measurements

CM 2216 yoke assembly

CM 2221 preparing to weld

CM 2186 geometrical measurements

CM 2532 final electrical measurements

CM 2206 shipment

05.07.05

CC 2226, 2227, 2228 assembly

CC 2215 magnetic measurements
CM 2216 preparing to weld

CM 2221 welding

CM 2212 magnetic measurements

CM 2187 electrical measurements without end covers

CM 2170 leak test

06.07.05
Electrical measurements on poles for CC 2233, 2234

CC 2228, 2229 , 2230 assembly

CC 2226, 2227 collaring

CC 2218 electrical measurements

CC 2218 magnetic measurements

CM 2219 yoke assembly

CM 2216 welding

CM 2180 geometrical measurements

CM 2177 leak test

CM 2170 final electrical measurements

CM 2189 shipment

07.07.05
CC 2228, 2229 , 2230 assembly
CM 2219 preparing to weld
CM 2220, 2221 magnetic measurements
CM 2190 electrical measurements without end covers

CM 2186 leak test

CM 2177, 2186 final electrical measurements

CM 2532 shipment

08.07.05
Electrical measurements on poles for CC 2235

CC 2228, 2229 , 2230 assembly
CC 2214, 2217 electrical measurements

CC 2217 magnetic measurements

CM 2215 yoke assembly

CM 2213 preparing to weld

CM 2219 welding

CM 2198 electrical measurements without end covers

Production until 08.07.05

Winding inner layers for magnet and 2241 and 2242

Winding outer layers for magnet and 2241 and 2242

Poles assembled until magnet  2238

Collared coils ready: 227, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 216, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 190, 4 back from CERN (2049, 2069, 2098, 2124), 3 cold masses ready for shipment

