Weekly report 29/05

18.07.05
Winding machine Spirex 1500 out of order

CC 2233, 2234, 2235 assembly

CC 2232 collaring
CC 2230 electrical measurements
CM 2217 preparing to weld
CM 2215 magnetic measurements

CM 2182 electrical measurements without end covers
CM 2198 leak test
CM 2180 shipment

19.07.05

Winding machine Spirex 1500 out of order

CC 2234, 2235, 2237 assembly

CC 2233 collaring  

CC 2230 magnetic measurements
CM 2214 yoke assembly
CM 2217 welding 

CM 2218 magnetic measurements

CM 2184 geometrical measurements

CM 2198 final electrical measurements
20.07.05
Winding machine Spirex 1500 out of order

Electrical measurements on poles for CC 2240

CC 2234, 2235 , 2237 assembly
CC 2225 electrical measurements

CM 2227 yoke assembly

CM 2214 preparing to weld
CM 2200 electrical measurements without end covers
CM 2217 magnetic measurements

CM 2187, 2190 shipment

21.07.05
Winding machine Spirex 1500 out of order

Electrical measurements on poles for CC 2241

CC 2235, 2237, 2238 assembly

CC 2234 collaring

CC 2231, 2232 electrical measurements

CC 2225 magnetic measurements

CM 2229 yoke assembly

CM 2227 preparing to weld

CM 2214 welding

CM 2220 electrical measurements without end covers
CM 2194 leak test

CM 2194 final electrical measurements
22.07.05
Winding machine Spirex 1500 out of order

CC 2235, 2237, 2238 assembly
CC 2231, 2232 magnetic measurements

CM 2230 yoke assembly

CM 2229 preparing to weld

CM 2227 welding
CM 2184 leak test

CM 2184 final electrical measurements

Production until 22.07.05

Winding inner layers for magnet 2246

Winding outer layers for magnet 2246

Poles assembled until magnet  2244

Collared coils ready: 234, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 222, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 196, 4 back from CERN (2049, 2069, 2098, 2124), 3 cold masses ready for shipment

