Weekly report 29/04

12.07.04

CC 2192, CC 2096, CC 2102 assembly

Magnetic measurement CC 2094

CC 2103 electrical measurement

CM 2035 leak test 

Electrical measurements on poles for CM 2112

CM 2107 yoke assembly, starting to weld

Shipment of CM 2085

13.07.04

CC 2092, CC 2096, CC 2102 assembly

CM 2089 geometrical measurement

CM 2087 yoke assembly

CM 2107 welding finished

CM 2106 electrical measurements without end covers

CM 2075 in leak test vessel, pumping

CM 2104 magnetic measurement

14.07.04
CC 2092, CC 2096, CC 2102 assembly

CC 2095 electrical measurements

CM 2086 yoke assembly

Electrical measurements on poles for CM 2113

CM 2107 magnetic measurement

CM 2106 geometrical measurement

CM 2084 electrical measurements without end covers

CM 2087 starting welding

15.07.04

CC 2092, CC 2102 assembly

CC 2096 collaring
CC 2094 electrical measurement

CM 2087 finishing welding

CM 2086 preparing to weld

CM 2035 shippment

CM 2075 leak test

16.07.04

CC 2092, 2097, 2098 assembly

CC 2102 collaring
CC 2096 magnetic measurement

CM 2075 final electrical measurement

CM 2086 start welding

CM 2105 electrical measurements without end covers

CM 2108 in leak test vessel, pumping

Production until 16.07.04

Winding layers for magnet 2122

Poles assembled until magnet  2117

Collared coils ready 103, 1 with electrical problem, 3 on assembly, 

Cold masses welded 94, 1 on assembly, 1 started to weld

Cold masses delivered 83, 4 back from CERN

