Weekly report 30/05

25.07.05
Winding machine Spirex 1500 out of order

CC 2237, 2238, 2239 assembly

Electrical measurements on poles for CC 2242

CC 2235 collaring

CC 2233 electrical measurements
CM 2230 yoke assembly

CM 2229 welding

CM 2214 magnetic measurements

CM 2208 electrical measurements without end covers

CM 2220 geometrical measurements
CM 2198 shipment

26.07.05

Winding machine Spirex 1500 out of order

CC 2238, 2239, 2240 assembly

CC 2237 collaring  

CC 2233 magnetic measurements

CC 2224 electrical measurements

CM 2225 yoke assembly

CM 2230 preparing to weld

CM 2227 magnetic measurements

CM 2182 final electrical measurements

CM 2182 leak test

CM 2194 shipment
27.07.05
Winding machine Spirex 1500 out of order

Visit of M. Bajko, A. Musso and G. Trachez to follow up Ansaldo contract

Visit to Brandi (collar pack production)

Electrical measurements on poles for CC 2243

CC 2239, 2240 , 2241 assembly

CC 2238 collaring  

CC 2224 magnetic measurements
CC 2223, 2234 electrical measurements

CM 2225 yoke assembly
CM 2230 welding

CM 2213 electrical measurements without end covers

CM 2200 final electrical measurements
CM 2200 leak test
CM 2184 shipment

28.07.05
Winding machine Spirex 1500 out of order

Visit of M. Bajko, A. Musso and G. Trachez to follow up Ansaldo contract

Visit to Ormet (yoke pack production)

CC 2239, 2240, 2241 assembly
CC 2223 magnetic measurements

CM 2231 yoke assembly

CM 2225 preparing to weld
CM 2229 magnetic measurements

CM 2182 shipment
29.07.05
Winding machine Spirex 1500 out of order

Electrical measurements on poles for CC 2236

CC 2239, 2240, 2241 assembly

CC 2234 magnetic measurements

CM 2231 yoke assembly

CM 2225 welding

CM 2205 electrical measurements without end covers

Production until 29.07.05

Winding inner layers for magnet 2249

Winding outer layers for magnet 2250

Poles assembled until magnet  2247

Collared coils ready: 237, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 225, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 200, 4 back from CERN (2049, 2069, 2098, 2124), 1 cold mass ready for shipment

