Weekly report 35/04

23.08.04

Electrical measurements on poles for CC 2118

CC 2100 electrical measurements

CC 2098, 2110,2111 assembly

CC 2102 magnetic measurement, problems with the equipment, error in aperture 1 about mole alignment.
CM 2092 assembly
CM 2088 geometrical measurements

CM 2103 leak test

24.08.04

CC 2098, 2110, 2111 assembly

CC 2109 electrical measurements

CM 2092 ready for welding, problem with Servo Robot power supply no welding possible. Ansaldo contacted Servo Robot and they will send a new one asap.
25.08.04

CC 2110, 2111assembly

CC 2087 magnetic measurements after dismounting
CM 2103 final electrical measurement
CM 2094 geometrical measurements
26.08.04

CC 2110, 2111assembly

Electrical measurements on poles for CC 2120
27.08.04

CC 2110, 2111assembly
Production until 27.08.04

Winding inner layers for magnet 2127
Winding outer layers for magnet 2125 and 2027
Poles assembled until magnet  2120
Collared coils ready 107, 1 decollared, 1 pre collared, 3 on assembly, 

Cold masses welded 102, 2 on assembly, 

Cold masses delivered 94, 4 back from CERN, 2 cold masses ready for shipment
