Weekly report 38/05

19.09.05
Electrical measurements on poles for CM 2259

CC 2254, 2255, 2256 assembly

CC 2250 electrical measurements

CM 2238 yoke assembly

CM 2239 preparing to weld

CM 2244 magnetic measurements

CM 2216, 2219 geometrical measurements

CM 2216, 2231 electrical measurements without end covers

CM 2204 final electrical measurements

CM 2204 shipment

20.09.05
CC 2255, 2256, 2257 assembly

CC 2254 collaring

CC 2248, 2250 magnetic measurements

CM 2240 yoke assembly

CM 2238 preparing to weld
CM 2239 welding 

CM 2202 final electrical measurements

CM 2202 leak test

21.09.05

Visit of M. Bajko, P. Pugnat and others

CC 2255, 2256, 2257 assembly

CM 2240 yoke assembly

CM 2238 welding

CM 2246 magnetic measurements
CM 2202 shipment

22.09.05
Visit of F. Savary and Jan Hansen to check on leak test procedure

Electrical measurements on poles for CM 2260, 2261

CC 2256, 2257, 2258 assembly

CC 2255 collaring
CM 2241 yoke assembly

CM 2240 preparing to weld
CM 2239 magnetic measurements

CM 2222 electrical measurements without end covers

23.09.05
CC 2257, 2258, 2259 assembly

CC 2256 collaring

CC 2249 magnetic measurements

CC 2249 electrical measurements

CM 2241 yoke assembly

CM 2241 preparing to weld
CM 2240 welding

CM 2231 geometrical measurements

CM 2219 leak test

Production until 23.09.05

Winding inner layers for magnet 2265 and 2267

Winding outer layers for magnet 2266 and 2267

Poles assembled until magnet  2263

Collared coils ready: 256, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 240, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 217, 5 back from CERN (2049, 2069, 2098, 2124, 2229), 1 cold mass ready for shipment

