Weekly report 40/05

03.10.05
CC 2261, 2262, 2263 assembly

CC 2260 collaring

CC 2257 magnetic measurements

CC 2256 electrical measurements

CM 2226 yoke assembly

CM 2228 preparing to weld

CM 2232 welding start
CM 2243 geometrical measurements

CM 2222 leak test

CM 2222 final electrical measurements

CM 2207 shipment

04.10.05
CC 2262, 2263, 2264 assembly

CC 2261 collaring

CC 2256 magnetic measurements

CC 2256, 2257 electrical measurements

CM 2226 yoke assembly

CM 2228 preparing to weld

CM 2232 welding finished

CM 2248 magnetic measurements

CM 2231 leak test

CM 2231 final electrical measurements

05.10.05

Visit of F. Savary and M. Bajko to follow up Ansaldo contract

Electrical measurements on poles for CM 2265

CC 2262, 2263, 2264 assembly

CC 2259 electrical measurements
CM 2226 yoke assembly

CM 2228 preparing to weld

CM 2242 magnetic measurements
CM 2236, 2210 geometrical measurements
CM 2222 shipment

06.10.05

Visit of L. Rossi, J. Vlogaert,  F. Savary and M. Bajko, I. Lobmaier and P. Chevret to follow up Ansaldo contract

Electrical measurements on poles for CM 2266

CC 2252, 2263, 2264 assembly

CC 2260 electrical measurements

CM 2251 yoke assembly

CM 2226 preparing to weld
CM 2228 welding

CM 2232 magnetic measurements

CM 2209 electrical measurements without end covers

CM 2211 leak test

CM 2211 final electrical measurements
CM 2231 shipment
07.10.05
Electrical measurements on poles for CM 2267
CC 2263, 2264, 2265 assembly

CC 2262 collaring
CC 2259, 2260 magnetic measurements
CM 2249 yoke assembly

CM 2251 preparing to weld

CM 2226 welding start

CM 2238 electrical measurements without end covers

Production until 07.10.05

Winding inner layers for magnet 2272 and 2273

Winding outer layers for magnet 2273 and 2274

Poles assembled until magnet  2269

Collared coils ready: 262, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 246, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 222, 4 back from CERN (2049, 2069, 2098, 2124), 1 cold mass ready for shipment

