Weekly report 40/04

27.09.04
CC 2120, 2121, 2122 assembly

CC 2124 collaring, quench heater problem

CM 21xx yoke assembly

CM 2099 shipment
28.09.04

Visit of CERN personal (Robert Camus, Eric Michel and David Giloteaux) for maintenance of magnetic measurement equipment

CC 2120, 2121, 2122 assembly

CC 2124 collaring

CM 2116 preparing to weld

CM 2115 magnetic measurements

CM 2098 electrical measurement without end cover

CM 2109 leak test

CM 2100 in vacuum vessel

CM 2109 final electrical measurements

29.09.04

Visit of A. Musso, measuring inner diameter of CBT’s (all ok)

Visit of G. Molinari to do magnetic measurements under the collaring press

Problem with collaring press (valve stuck)

CC 2120, 2121, 2122 assembly

CC 2120 collaring, quench heater problem

CC 2121 magnetic measurement on pre-collared coil

CM 2116 start welding 

CM 2100 leak test

CM 2100 final electrical measurements

30.09.04

Visit of  A. Musso

Visit of G. Molinari to do magnetic measurements under the collaring press

Electrical measurements on poles for CM 2131

CC 2101, 2123, 2125 assembly

CC 2122 collaring, problems with collaring press (valve stuck). Press after intervention (valve changed) in the afternoon working again.

CC 2120 re-collaring

CC 2124 magnetic measurement

CM 2114 electrical measurements without end covers

CM 2113 preparing to weld

CM 2116 welding finished

CM 2109 shipment

01.10.04

Visit of A. Musso

Electrical measurements on poles for CM 2132

CC 2121 collaring, problems with collaring press (valves stuck), solved in the late afternoon

CC 2101, 2123, 2125 assembly

CM 2117, 2118 yoke assembly
CM 2110 in vacuum vessel

CM 2113 start welding

CM 2116 magnetic measurements

Production until 01.10.04

Winding inner layers for magnet 2134

Winding outer layers for magnet 2135 

Poles assembled until magnet  2133

Collared coils ready 122, 1 decollared, 3 on assembly, 2 collared coils to open (2032, 2087)

Cold masses welded 115, 2 on assembly, 2 cut (2032, 2087), 5 cold masses to be opened (2013, 2025, 2073, 2049, 2069)

Cold masses delivered 104, 5 back from CERN (2013,2025, 2032, 2049, 2069), 1 cold mass ready for shipment

