Weekly report 41/05

10.10.05
CC 2264, 2265, 2266 assembly
CC 2261 electrical measurements

CM 2249 yoke assembly
CM 2251 welding 

CM 2228 magnetic measurements

CM 2241 electrical measurements without end covers

CM 2209, 2238 geometrical measurements
CM 2211 shipment

11.10.05
Visit of J. L. Perinet and C. Urpin to check bus bars de-mounted from cold masses 

Electrical measurements on poles for CM 2268

CC 2264, 2265, 2266 assembly 

CC 2254, 2261 magnetic measurements
CM 2250 yoke assembly

CM 2249 preparing to weld
CM 2236 leak test

CM 2236 final electrical measurements

12.10.05

Visit of J. L. Perinet and C. Urpin to check bus bars de-mounted from cold masses

Electrical measurements on poles for CM 2269

CC 2265, 2266, 2267 assembly

CC 2264 collaring

CC 2263 magnetic measurements

CC 2263 electrical measurements

CM 2250 yoke assembly

CM 2249 preparing to weld
CM 2226 magnetic measurements

CM 2225 electrical measurements without end covers

CM 2241 geometrical measurements

CM 2243 leak test

CM 2243 final electrical measurements

CM 2236 shipment

13.10.05

Visit of J. L. Perinet and C. Urpin to check bus bars de-mounted from cold masses

CC 2265, 2266, 2267 assembly

CC 2263 magnetic measurements
CC 2262 electrical measurements

CM 2245 yoke assembly

CM 2250 preparing to weld

CM 2249 welding

CM 2251 magnetic measurements

CM 2244 electrical measurements without end covers
CM 2243 shipment

14.10.05
Visit of J. L. Perinet and C. Urpin to check bus bars de-mounted from cold masses

Electrical measurements on poles for CM 2270

CC 2267, 2268, 2269 assembly

CC 2265, 2266 collaring
CC 2259, 2262 magnetic measurements

CC 2252 electrical measurements

CM 2247 yoke assembly

CM 2245 preparing to weld
CM 2250 welding 

Production until 14.10.05

Winding inner layers for magnet 2276 and 2277

Winding outer layers for magnet 2276 and 2277

Poles assembled until magnet  2271

Collared coils ready: 266, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 249, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 225, 4 back from CERN (2049, 2069, 2098, 2124), 4 cold masses ready for leak test, 0 cold masses ready for shipment

