Weekly report 41/04

04.10.04
CC 2101, 2123, 2125 assembly

CM 2117, 2118 yoke assembly

CM 2112 electrical measurements without end covers

CM 2116 bus bar cut to short

CM 2110 leak test

CM 2100 shipment

05.10.04

CC 2101, 2123, 2125 assembly

CC 2120 magnetic measurements

CC 2120 electrical measurements

CM 2117  yoke assembly

CM 2118 preparing to weld
CM 2110 final electrical measurements

06.10.04

Visit of F. Savary to discuss reduction of weld examinations and to check QA documentation on Cold Mass assembly

Electrical measurements on poles for CM 2133

CC 2101, 2123, 2125 assembly

CC 2122 re-collaring

CC 2121 electrical measurements, quench heater problem

CC 2121 magnetic measurements

CM 2117 preparing to weld
CM 2118 welding

CM 2115 electrical measurements without end covers

CM 2114 geometrical measurements

CM 2098 leak test

07.10.04

Visit of F. Savary to discuss reduction of weld examinations and to check QA documentation on Cold Mass assembly

Visit of G. Molinari to do magnetic measurements under the collaring press, CC 2123

CC 2101 collaring

CC 2121 repair on quench heater

CC 2125, 2126, 2127 assembly

CC 2123 magnetic measurement on pre-collared coil

CM 2119 preparing to weld

CM 2117 welding

CM 2116 electrical measurements without end covers

CM 2098 final electrical measurements

CM 2110 shipment

08.10.04

Visit of G. Molinari to do magnetic measurements under the collaring press, CC 2123

CC 2126, 2127, 2128 assembly

CC 2123 collaring, difficulties on last 2m on central rod

CC 2121 re-collaring

CC 2122 magnetic measurements

CM 2119 welding

CM 2118 magnetic measurements

CM 2114 leak test

CM 2114 final electrical measurements
Production until 08.10.04

Winding inner layers for magnet 2137

Winding outer layers for magnet 2136

Poles assembled until magnet  2135

Collared coils ready 125, 3 on assembly, 2 collared coils to open (2032, 2087)

Cold masses welded 118, 2 on assembly, 2 cut (2032, 2087), 5 cold masses to be opened (2013, 2025, 2073, 2049, 2069)

Cold masses delivered 106, 5 back from CERN (2013,2025, 2032, 2049, 2069), 2 cold masses ready for shipment

