Weekly report 45/04

02.11.04
Electrical measurements on  CC 2132

CC 2087, 2135, 2136 assembly

CC 2134 collaring

CM 2129 yoke assembly

CM 2120 electrical measurements without end covers

CM 2130 welding

03.11.04

Electrical measurements on poles for CC 2139

CC 2087, 2135, 2136 assembly

CC 2134 decollaring 

CC 2133 magnetic measurements

CM 2129 yoke assembly

CM 2124 geometrical measurements

CM 2117 leak test

CM 2117 final electrical measurements

CM 2119 shipment

04.11.04
Visit of M. Bajko and A. Musso

CC 2087, 2136 assembly

CC 2135 collaring

CC 2133 electrical measurements

CM 2125 electrical measurements without end covers

CM 2114 repair on capillary

CM 2124 leak test

CM 2129 welding

05.11.04

Visit of M. Bajko and A. Musso

CC 2087, 2134 assembly

CC 2136 collaring

CM 2131 preparing to weld

CM 2114 repair on capillary

CM 2114 leak test

CM 2124 final electrical measurements

CM 2117 shipment

Production until 05.11.04

Winding inner layers for magnet 2146

Winding outer layers for magnet 2145

Poles assembled until magnet  2142

Collared coils ready 135, 3 on assembly, 2 collared coils to open (2032, 2121)

Cold masses welded 129, 2 on assembly, 2 cut (2032, 2087), 5 cold masses to be opened (2013, 2025, 2073, 2049, 2069)

Cold masses delivered 113, 5 back from CERN (2013,2025, 2032, 2049, 2069), 2 cold masses ready for shipment

