Weekly report 46/05

14.11.05
Electrical measurements on poles for CM 2278, 2285

CC 2281, 2282, 2284 assembly

CC 2280 collaring

CC 2277 magnetic measurements

CC 2276, 2277 electrical measurements

CM 2263 yoke assembly

CM 2260 preparing to weld

CM 2258 magnetic measurements

CM 2252 electrical measurements without end covers

CM 2233 geometrical measurements

CM 2247 final electrical measurements

CM 2250 shipment

15.11.05

Travel to CERN

CC 2278, 2282, 2284 assembly

CC 2281 collaring

CC 2275 electrical measurements
CM 2253 yoke assembly

CM 2263 preparing to weld

CM 2260 welding

CM 2254 magnetic measurements

CM 2265 electrical measurements without end covers

CM 2259 geometrical measurements

CM 2239 leak test

CM 2239 final electrical measurements

16.11.05

Visit to CERN to witness the opening of CM 2236

Electrical measurements on poles for CM 2283

CC 2278, 2282, 2284 assembly
CC 2279 magnetic measurements

CC 2279 electrical measurements

CM 2253 yoke assembly

CM 2263 preparing to weld

CM 2240 electrical measurements without end covers

CM 2223 leak test

CM 2223 final electrical measurements

CM 2224 shipment

17.11.05

Visit of G. Molinari  to follow up electrical measurements on poles

Electrical measurements on poles for CM 2286
CC 2278, 2283, 2284 assembly

CC 2282 collaring

CC 2280 magnetic measurements

CM 2255 yoke assembly

CM 2253 preparing to weld

CM 2263 welding

CM 2260 magnetic measurements

CM 2265 geometrical measurements

CM 2233 leak test

CM 2233 final electrical measurements

18.11.05
Electrical measurements on poles for CM 2287

CC 2278, 2283, 2285 assembly

CC 2284 collaring

CC 2281 magnetic measurements
CC 2280, 2281 electrical measurements

CM 2261 yoke assembly

CM 2255 preparing to weld

CM 2253 welding 

CM 2266 electrical measurements without end covers

CM 2252 geometrical measurements

CM 2259 leak test
CM 2259 final electrical measurements

CM 2247 shipment

Production until 18.11.05

Winding inner layers for magnet 2293 and 2294

Winding outer layers for magnet 2292 and 2294

Poles assembled until magnet  2289

Collared coils ready: 282, 3 on assembly,  2069 de-collared

Cold masses welded: 264, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 241, 4 back from CERN (2049, 2069, 2098, 2124), 2 cold masses ready for leak test, 3 cold masses ready for shipment

