Weekly report 46/04

08.11.04
CERN Audit for CM assembly

Electrical measurements on  CC 2135

Electrical measurements on poles for CC 2138

CC 2134, 2038, 2137 assembly

CC 2135 magnetic measurements

CM 2131 yoke assembly

CM 2114 final electrical measurements 

09.11.04

CERN Audit for CM assembly

Electrical measurements on poles for CC 2140

CC 2134, 2038, 2137 assembly 

CC 2133 magnetic measurements

CM 2132 yoke assembly

CM 2131 welding

CM 2128 magnetic measurements

CM 2122 leak test

CM 2124 shipment

10.11.04
CERN Audit for CM assembly

CC 2134, 2038, 2137 assembly

Electrical measurements on  CC 2136

CC 2136 magnetic measurements

CM 2133 yoke assembly

CM 2132 welding 

CM 2129 magnetic measurements

CM 2120 geometrical measurements

CM 2122 final electrical measurements

11.11.04

CC 2134, 2038, 2137 assembly

CM 2132 welding finished

CM 2133 preparing to weld

CM 2122 leak test\

CM 2123 electrical measurements without end covers

CM 2118 leak test

12.11.04

CC 2139, 2037, 2140 assembly

CC 2134, 2138 collaring

CC 2087 magnetic measurements

CM 2131 magnetic measurement

CM 2133 welding

CM 2120 leak test

CM 2118 final electrical measurements

CM 2114 shipment

Production until 12.11.04

Winding inner layers for magnet 2148

Winding outer layers for magnet 2147

Poles assembled until magnet  2144

Collared coils ready 137, 3 on assembly, 2 collared coils to open (2032, 2121)

Cold masses welded 133, 2 on assembly, 2 cut (2032, 2087), 5 cold masses to be opened (2013, 2025, 2073, 2049, 2069)

Cold masses delivered 115, 5 back from CERN (2013,2025, 2032, 2049, 2069), 3 cold masses ready for shipment

