Weekly report 47/05

21.11.05
CC 2283, 2285, 2286 assembly

CC 2278 collaring, interturn short
CC 2282 magnetic measurements

CM 2274 yoke assembly

CM 2261 preparing to weld

CM 2255 welding

CM 2237 electrical measurements without end covers

CM 2252 leak test

CM 2239 shipment

22.11.05

Electrical measurements on poles for CM 2288

CC 2283, 2285, 2286 assembly

CC 2278 magnetic measurements
CC 2282 electrical measurements

CM 2274 yoke assembly

CM 2261 preparing to weld
CM 2253 magnetic measurements

CM 2264 electrical measurements without end covers

CM 2266 geometrical measurements
CM 2252 final electrical measurements

CM 2223 shipment

23.11.05

CC 2285, 2286, 2287 assembly

CC 2283 collaring
CC 2284 magnetic measurements
CM 2280 yoke assembly

CM 2274 preparing to weld

CM 2261 welding

CM 2255 magnetic measurements

CM 2262 electrical measurements without end covers

CM 2265 leak test

CM 2265 final electrical measurements

CM 2233 shipment

24.11.05
Electrical measurements on poles for CM 2289
CC 2286, 2287, 2288 assembly

CC 2285 collaring

CC 2284 electrical measurements

CM 2268 yoke assembly

CM 2280 preparing to weld

CM 2274 welding
CM 2264 geometrical measurements

CM 2259 shipment

25.11.05
Electrical measurements on poles for CM 2290

CC 2287, 2288, 2289 assembly

CC 2286 collaring
CM 2268 yoke assembly

CM 2280 preparing to weld

CM 2274 welding 

CM 2261 magnetic measurements

CM 2258 electrical measurements without end covers

CM 2240 leak test

CM 2240 final electrical measurements

Production until 25.11.05

Winding inner layers for magnet 2296 and 2297

Winding outer layers for magnet 2295 and 2296

Poles assembled until magnet  2293

Collared coils ready: 286, 3 on assembly, 2278 to de-collar, 2069 de-collared

Cold masses welded: 267, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 245, 4 back from CERN (2049, 2069, 2098, 2124), 2 cold masses ready for leak test, 3 cold masses ready for shipment

