Weekly report 50/04

06.12.04
Electrical measurements on poles for CC 2150

CC 2147, 2148, 2149 assembly

CC 2145 electrical measurements

CM 2141 preparing to weld

CM 2138 geometrical measurement after welding

CM 2135 leak test

CM 2125 shipment
07.12.04

CC 2147, 2148, 2149 assembly

CC 2146 electrical measurements

CC 2146 magnetic measurements

CM 2141 welding

CM 2139 magnetic measurements

CM 2135 final electrical measurements

08.12.04
Public Holiday

09.12.04

Visit from M. Bajko, J. L. Perrinet and C. Urpin from CERN, intervention on bus bars

CC 2147, 2148 and 2149 assembly

Magnetic measurements on CM 2140

CM 2138 electrical measurements without end covers

CM 2143 yoke assembly

CM 2131 shipment

10.12.04

Electrical measurements on poles for CC 2149

CC 2147, 2149 assembly

CC 2148 collaring

Magnetic measurements on CC 2144

CM 2143 welding

CM 2133 leak test

Production until 10.12.04

Winding inner layers for magnet 2157 and 2158

Winding outer layers for magnet 2157 and 2158

Poles assembled until magnet  2153

Collared coils ready 147, 3 on assembly, 2032 decollared

Cold masses welded 141, 2 on assembly, 1 cut (2032), 6 cold masses to be opened (2013, 2024, 2025, 2073, 2049, 2069)

Cold masses delivered 124, 6 back from CERN (2013, 2024, 2025, 2032, 2049, 2069), 3 cold masses ready for shipment

